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9A. AMENDMENT OF SOLICITATION NO. 
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10A. MODIFICATION OF CONTRACT/ORDER NO. 
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PO Box 1500 
Richland, WA  99352 

 
10B. DATED (SEE ITEM 13)  

CODE 
 
FACILITY CODE 

 
 

September 30, 1999  
11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS  

 
 

 
 
The above numbered solicitation is amended as set forth in Item 14.  The hour and date specified for receipt of Offers 

 
 

 
is extended, 

 
 

 
is not 

extended.  
 
Offerors must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:  
(a) By completing Items 8 and 15, and returning       copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or (c) By separate letter or 
telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF 
OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change 
may be made by telegram or letter, provided each telegram or letter makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.  
12. ACCOUNTING AND APPROPRIATION DATA (if required) 
N/A  

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, 
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.  

( )
 
 

 
 

 
A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER   
     NO. IN ITEM 10A. 

 

 
B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation date, 

etc.)    SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).  
C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF: 

X 
 
 Section I, Clause I.63, Changes – Cost Reimbursement (AUG 1987) Alternate III (APR 1984) and by Mutual Agreement  
D. OTHER (Specify type of modification and authority) 

 
 
   

 
 

E. IMPORTANT: Contractor  
 
is not, X 

 
is required to sign and return 

 
2 

 
copies to the issuing office.  

 
 

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)  
 
The purpose of this Modification is to make the following changes:  to revise clause H.45 CONTINGENT FEE; 
incorporate FAR clause 52.216-10, Incentive Fee (Mar 1997) in Section I; incorporate in Section J: Performance 
Incentives ORP-01, Rev 2; and ORP-29, Rev. 0; and incorporate in Section J, ORP M 420.1-1,  “ORP Fire 
Protection Program.” 
  
Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and 
effect.  
15A. NAME AND TITLE OF SIGNER (Type or print) 
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16B. UNITED STATES OF AMERICA 

 
16C. DATE SIGNED  

 
 

 
BY 

 
 

 
(Signature of person authorized to sign) 
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                                                                                                     FAR (48 CFR) 53.243       
   

 
Block 14 Continuation: 
 
 
Description of the Change: 
 
1. Delete clause H.45 and replace with the following: 

 
H.45 CONTINGENT FEE – See Section J, Appendix D, ORP-01, Revision No. 2, Project W-
314, for specific fee requirements 
 
(a) W-314 Project Cost Schedule and Recovery 
 
 The retention by CHG of fee previously paid for fiscal year (FY) 2001 Specific 
 Requirement 1 of ORP-01 will be contingent upon the successful completion of the projects 
 baseline scope by 6/30/05 (or project end date as modified by DOE approved BCRs).  If the 
 project is not completed on the project approved end date of 6/30/05 and within the W-314 
 project's TEC and TPC, CHG must reimburse the FY2001 fee paid plus interest in 
 accordance with Section I clause entitled interest.  The current TEC of $216,960,000 and 
 TPC of $285,260,000 can be reduced or increased by DOE approved BCRs that add or 
 delete project workscope. 
 
 For the period beginning October 1, 2002, (FY 2003) and continuing for the duration of this 
 Contract, Clause H.1.(d)(1) applies. 
 
 Recovery of Project W-314 cost and schedule performance consists of the following three 
 (3) deliverables: 
 
 (1) Submittal of a Recovery Plan, by January 16, 2002, which addresses the    
  following areas and is considered to be reasonable and achievable by DOE. 
 
  Acceptable Recovery Plan shall contain: 

  
(i) Resource Loaded Schedule at WBS Level 7 
(ii) Critical Path Logic at WBS Level 7 
(iii) Monthly manpower plan (number of FTEs by labor classification (COCS) 

including subcontract labor FTEs)  
(iv) Projected monthly spending plan that is within FY funding limitations 
(v) Plan must encompass all carryover workscope from prior FYs as well as 

FY2002 BCWS 
 

 (2) Monthly status report on W-314 Recovery Plan actions to be included in the Monthly  
  Management Performance Report (MRM). 
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 (3) Successful accomplishment of the actions outlined in the DOE reviewed Recovery  
  Plan by September 30, 2002, which results in the actions below.  Upon receipt of  
  the CHG Project Recovery Plan DOE made an assessment relative to the project’s cost 
  variance criteria for gateway calculation, which resulted in the establishment of the  
  following for FY 2002: 
    

 (i) For FY 2002:  Fee can be earned by completing Specific Requirement 2 of 
 ORP-01, Revision 2 and will be based on the following scale; any unearned fee 
 will be forfeited (fee will not be deferred to end of project).   If CHG exceeds 
 either a negative 7.5% schedule variance or a negative 10% cost variance then 
 FY 2002 fee cannot be earned.   For FY 2002 unfavorable cost variances the 
 following fee can be earned (schedule variance must not exceed a negative 7.5% 
 in order to earn fee): 

 
    0   to   - 7.5%      100% of fee will be earned  
- 7.6  to  - 10%          50% of fee will be earned 
   over     - 10%            -0-         fee will be earned 

 
(Note: Additional fee can be earned in FY 2005, if CHG reduces cost by the end of the project.) 
 
CHG is required to demonstrate to DOE’s satisfaction the above three deliverables. 
 

 (ii) Specific Fee language regarding FY 2002-2005 of ORP-01, Revision 2 is  
  described in detail in Section J, Appendix D. 

 
(b) Termination 
  
 In the event CHG is terminated for default, any contingent fee that has been paid for Project 
 W-314 shall be paid with interest.” 

  
2. Under Section I, CONTRACT CLAUSES, incorporate the clause, FAR 52.216-10 Incentive Fee 

(MAR 1997).  Fill-In Information will be identified on specific Performance Based Incentives, as 
applicable. 

 
3. Under Section J, LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS, 

incorporate the attached Table D-1 (Revision 5) “Summary of FY2001 through FY2006 
Performance Based Incentives.” 

 
4. Under Section J, LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS, 

Appendix D, “Performance Based Incentives,” incorporate the attached ORP-01, Project W-314, 
Revision No. 2, Dated May 17, 2002. 

 
5. Under Section J, LIST OF DOCUMENTS, EXHIBITS, AND OTHER ATTACHMENTS, 

Appendix D, “Performance Based Incentives,” incorporate the attached ORP-29, Performance 
Management Plan Implementation, Revision No. 0, Dated May 07, 2002. 
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6. Under Section J, DOE DIRECTIVES, Appendix C, “RL/DOE-ORP-DIRECTIVES,” add ORP M 

420.1-1 “ORP Fire Protection Program,” dated March 11,2002 with an implementation due date 
of 30 September 2002. 

  
 
Contractor's Statement of Release  

 
The Contractor hereby releases the Government from any and all liability under this Contract for 
any further equitable adjustments attributable to the changes set forth above. 






